CHANGE ORDER # 007

Project: Riverside Medical Office Building
Project No: 2024-118
Date: March 14, 2026
Contractor: Apex Builders LLC
Owner: Riverside Health Partners

Description of Change: Add duplex receptacles and dedicated 20A circuits in exam rooms 104-107 per RFI-042.

Reference: RFI-042

Cost Code	Description	Qty	Unit	Unit Price	Amount
26 05 19	Duplex receptacles 20A	4	EA	$185.00	$740.00
26 05 33	Dedicated 20A circuit	2	EA	$650.00	$1,300.00
09 29 00	Drywall patch and paint	1	LS	$420.00	$420.00

Subtotal	$2,460.00
Overhead & Profit (10%)	$246.00
Total Change Order Amount	$2,706.00

Schedule Impact: 2 calendar days

Approved By: Dana Whitfield, Owner's Rep - 03/16/2026