CHANGE ORDER # 3

Project: Northgate Library Renovation
Project No: NL-2207
Date: 02/09/2026
Contractor: Summit Interiors Inc.
Owner: City of Northgate

Description of Change: Value engineering: substitute LVT for porcelain tile in corridors 1A-1D.

Cost Code	Description	Qty	Unit	Unit Price	Amount
09 30 00	Delete porcelain tile	4200	SF	$11.00	($46,200.00)
09 65 19	Add LVT flooring	4200	SF	$8.00	$33,600.00

Subtotal	($12,600.00)
Markup credit (5%)	($630.00)
Total Change Order Amount	($13,230.00)

Schedule Impact: No change to contract time

Accepted By: Robert Alvarez, City of Northgate