CHANGE ORDER # 18

Project: Lakeside Distribution Center
Project No: LDC-310
Date: May 5, 2026
Contractor: Keystone Concrete Co.
Owner: Lakeside Logistics LLC

Description of Change: Thicken slab at rack column bases per structural bulletin SB-6.

Reference: SB-6

Cost Code	Description	Qty	Unit	Unit Price	Amount
03 30 00	Additional concrete 4000 psi	38	CY	$210.00	$7,980.00
03 21 00	Additional rebar	2.5	TON	$1,800.00	$4,500.00

Subtotal	$12,480.00
OH&P (12%)	$1,497.60
Total	$13,977.60

Schedule Impact: 4 days

Status: Pending owner approval