CHANGE ORDER # 22

Project: Oakmont High School Gym
Project No: OHS-55
Date: June 1, 2026
Contractor: Brightline Electric
Owner: Oakmont Unified School District

Description of Change: Relocate gym scoreboard feed and add two emergency lighting units.

Cost Code	Description	Qty	Unit	Unit Price	Amount
26 05 00	Relocate scoreboard feed	1	LS	$3,400.00	$3,400.00
26 52 00	Emergency lighting unit	2	EA	$900.00	$1,800.00

Subtotal	$5,400.00
Markup (10%)	$540.00
Sales Tax	$0.00
Total Change Order Amount	$5,940.00

Schedule Impact: 1 day

Status: Proposed