CHANGE ORDER # 14

Project: Pine Street Mixed-Use
Project No: PS-901
Date: July 8, 2026
Contractor: Granite Peak Builders
Owner: Pine Street Partners LP

Description of Change: Upgrade storefront glazing to laminated glass per ASI-9.

Reference: ASI-9

Cost Code	Description	Qty	Unit	Unit Price	Amount
08 41 13	Laminated glass upgrade	620	SF	$14.50	$8,990.00

Subtotal	$8,990.00
OH&P (10%)	$899.00
Total	$9,889.00

Schedule Impact: 0 days

Approved By: Lena Brooks

CHANGE ORDER # 15

Project: Pine Street Mixed-Use
Project No: PS-901
Date: July 15, 2026
Contractor: Granite Peak Builders
Owner: Pine Street Partners LP

Description of Change: Owner-requested addition of 3 floor boxes in retail unit B.

Cost Code	Description	Qty	Unit	Unit Price	Amount
26 27 26	Floor box with poke-through	3	EA	$1,150.00	$3,450.00

Subtotal	$3,450.00
OH&P (10%)	$345.00
Total	$3,795.00

Schedule Impact: 2 days

Status: Pending